Post Implementation Evaluation Report

Statewide Aerial Photo Basemap DOQQ - Administration

Project Dates: 2/2002 through 6/2004
Project Cost: $1,136,797

Project Objectives:

The objective of the project was to acquire current and accurate aerial
photography for the entire State of Kansas to supplement the geospatial
database holdings. The business case involved determining the appropriate
standards to be used both for collection of the imagery and production of the
orthographic rectified images known as Digital Ortho Photo Quads (DOQQSs),
delivering those products to the project sponsors, and then making the products
readily available to all users of such data through the Data Access and Support
Center at the University of Kansas, Kansas Geologic Survey.
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